



June 12, 2023



Monthly Update:

- Meetings scheduled with Architects for building designs and layouts
- Remaining School Building Demo:
  - Schedule for demolition has been requested from contractor but not yet received.
  - Once demolition is complete, all demo debris will be moved off site
- Gray Engineering is continuing to work on final Town Center design.
- New site plan submitted to Reidville Presbyterian for review and comment.

Thank you for your continued support.